
 

 

 

 

2016 Winton Overpass 

Piping Project  

 

City of Hayward  

 
 

 

 

 

 

 

 

Photo Journal by  Bert Weiss, Utilities Operation and Maintenance Manage r  



 

There was a very unceremonious beginning to the project.  Our 20 inch pipe in the Winton Street/880 

overpass had developed a leak and needed to be replaced.  Note the debris that had accumulated over 

the decades.  The first challenge to overcome was how we would clean the interior of the structure.  The 

space was limited and the debris kept clogging the vacuum truck hose.  We finally resigned ourselves to 

having to go in and clean the interior by hand, with dustpans, foxtail brooms, and five gallon buckets. 

 



 

 

The cleaning process went on for days but got done.  What compounded the challenge is that we had to 

make sure that none of the debris rained down on the 880 freeway below.  After considering many 

options to ensure that cars traveling below didnΩǘ ƎŜǘ Ƙƛǘ ǿƛǘƘ ŦŀƭƭƛƴƎ ŘŜōǊƛǎΣ ǿŜ ǊŜǎƛƎƴŜŘ ƻǳǊǎŜƭǾŜǎ ǘƻ 

simply having to be very careful.  Lane closures and falsework under the freeway were simply too costly 

to even consider. 



 

The fact that the Winton project team kept smiling and simply took all of this work in stride speaks 

volumes about their character and devotion to the residents and businesses of Hayward, that we serve. 

 

After getting the okay to proceed with the project from Utilities and Environmental Services Director, 

Alex Ameri, we started to place the order for the parts in the last few months of 2015.  The EBAA Flex-

Tends, above, were the longest lead time items.  They were shipped in the middle of February 2016, 

which meant a project start time of March 2016. 



 

 

These parts and pipe were hands down the largest that City staff had ever personal worked on. 


